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CCR No. 97-0714A Logged Date 5 / 0 2 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class I I

Title (description) Update Release B InterpretationText for DADS Performance RbRs for Release B0

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change x Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation and/or compliance of
Release B TAM(s) and/or DID 304 rejection letter comments.

A number of DADS RbRs have missing, inadequate or incorrect interpretation text relating to
expected performance parameters and constraints for Release B0.

Proposed Solution
This CCR updates DADS RbR interpretation text for performance RbRs for Release B0 in accord
with latest ECS Technical Baseline.
Implement the attached RbR Change Table (Table 2). Table 1 is a Reference Table only, included
to faciltiate overall review of the proposed changes.
For non-allowable RbR attribute values use: 'unverified' for acceptance and system verification
status; 'test' for verification methods; 'mission essential' for requirement_category; 'SDPS' for
segment; 'functional' for type.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off x Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator G. Krebs (signed)  Bang Nguyen  for G. Krebs      6/16/97
Signature Date

Office SMO Reqs Engr Office Manager (signed)   Farzad Davarya     6/17/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)    Paul Fingerman     6/18/97
Signature Date
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